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U.S. ENVIRONMENTAL PROTECTION AGENCY .
: 153382 '
 POLLUTICN REPORT S
DATE: June 29, 1984
Region II ‘ TO: R. Dewling, EPA
Emergency Response Branch ~W. Librizzi, EPA
Edison, NJ 08837 » F. Rubel, EPA
: : W. Mugdan, EPA
: _ J. Marshall, EPA
' 'USOG 3rd Dist, (mep)
(201) 321-6670 - Commerical USCG COTPNY
(201) 548-8730 - 24 Hour Emergency D. Vaupel, USGS
340-6670 - FTS T. Quinn, NYSDEC
N. Nosenchuck, NYSDEC
NRC
G. Donohue, Nassau County
DOH
J. Schechter, Nassau
. County DCH
TAT
POLREP NO.: Twenty-Six (26) _.
INCIDENT NAME: ~ Hicksville MEK <
SITE/SPILL NO:  246-82 CERCLA NO: 36 }
POLLUTANT: Methyl Ethyl Ketone e
CLASSIFICATION: Medium . ) §~ =
SOURCE: Mattiace Petrochemical Co., Glencove, NY oS gggg
LOCATION: Hicksville, Long Island o = 8I3
AMOUNT: Approximately 3,000 Gallons < = EE;:;
WATER BODY: - Groundwater - © ]
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1. SITUATION:
A. BAs pef'previéus Polrep.

2. ACTION TAKEN:

) Site preparation continues.

A.
B. All systems'of the stripping ocolumn have been tested using
Fine tuning of the column system is underway, extra

clean water.
column packing material was placed in the stack by hydro-group to

act as an additional demister.
C. The reinjection pool has been erected and is ready for use.

D. Thirteen (13) monitoring wells surrounding the spill sites were
sampled on 6/28/84, GC analysis will be performed in the onsite
lab.

E. The boiler was repaired and is now in good working condition.
The hookup is complete to supply steam to the stripping column.
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STATUS OF FUNDS:

A. Total extramural trust funds ,
authorized for mitigation contracts

B. Expenditures for mitigation
a. Amount obligated under ERCS contract .
: #68-01-6893, O.H. Materials, order for
services number 2893-02-002 dated
2/13/84 (DCN .#D2D013)

b. Estlmated expendltures to 6/28/84 under
' DCN D2D013

c. Balance of obligated émount under
DCN D2D013 -

C. Balance of unobllgated fundlng to
6/28/84 1s ,

D. Estimated total expenditures to
. 6/28/84 for mitigation contrach

E. Other estimated costs

a. TAT costs to date through 6/28/84
F. Intramural costs |

a. EPA costs toﬂdete through 6/28/84

G. Total estimated expendltures to 6/28/84
percentage of 1M

FUTURE PDANS AND RECOMMENDATIONS._

A. Conduct the authorlzed planned removal actlon.

CASE PENDS X  CASE CDOSED.

$576,450.00

1500, 000.00
344,800.00
155,200.00
'76,450.00

344,800.00
5,600.00

8,000.00.

358,400.00
" 35.8%

rt Cobiella, OSC

Emergency'Response

Branch
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